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Utah State Building Board Members in Attendance: 
Ned Carnahan 
David Fitzsimmons 
Chip Nelson 
Bob Fitch 
David Tanner 
Gordon Snow 
 
Legislative Members in Attendance: 
Senator Wayne Harper 
Representative Gage Froerer 
 
Guests in Attendance: 
Matt Lund    Governor’s Office of Management and Budget 
Rich Amon  Department of Administrative Services 
Jeff Reddoor Utah State Building Board 
Cee Cee Niederhauser Division of Facilities Construction & Management 
Joshua Haines   Division of Facilities Construction & Management 
Ralph Hardy    USHE 
Alyn Lunceford   Utah Courts 
Ben Berrett    Utah State University 
Mark Bleazard    Legislative Fiscal Analyst 
Michael Raddon    Spectrum Engineers 
 
 
On Tuesday, October 8, 2013 the Utah State Building Board held a Phased Funding Discussion 
with members of the Utah State Legislature in Room 4112 State Office Building, Salt Lake City, 
Utah. The meeting was called to order at 2:00 pm.  Chair Ned Carnahan welcomed members of 
the general public as well as Board members to the meeting and announced that this was a 
discussion period and no action would be taken by the Board during this meeting. 
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Senator Wayne Harper and Representative Gage Froerer expressed appreciation to Rich Amon, 
Jeff Reddoor and the Building Board for their improvements to the Capital Development process.  
This will give more credibility to the Board as they push their priorities forward. They would like to 
see the Capital Development Prioritization be less political and solely based on need of the 
agency or institution.  Representative Gage Froerer mentioned the frustration of the IGG 
Committee last year when members of the Legislature did not follow the recommendations of the 
Board.  The Committee does not want to see this happen again.  Representative Froerer would 
like to study this process, listen and look back at the history of projects that were previously 
phased funded to determine if there was a net gain or loss to the state. 
 
Ned Carnahan talked about the parameters within programming, design and construction which 
can move a project along the Capital Development process.  This is a necessary process to come 
up with a baseline budget – the Architect designs to a budget and moves it forward.  This is 
necessary before talks even begin about design and construction because it established the 
scope of the work.  In addition it moves a project down the pipeline.  He would like to see projects 
that have been programmed receive funding for their project. 
 
There was discussion about whether institutions and agencies should fund their own 
programming.  DFCM has some funds for programming also.  Dave Tanner said he feels that 
programming should be part of the risk that every agency and institution needs to take but that 
they should pay for it themselves.  He opposes the idea that if a project has been programmed 
then it automatically should move along the pipeline to be funded in the future.  Board members 
recognized that sometimes an institution will program in order to get funded.  This should not 
happen.  Other members of the Board agreed that programming should be self-funded by the 
agency and institution.  Jeff Reddoor explained that DFCM has some early planning funds.  
Future reports will show the amounts available for allocation.  These funds are approved by the 
Board but are under the direction of the DFCM Director.  Once a project receives funding, then 
the money is repaid back to the fund. 
 
There was discussion about which types of projects are funded by the General Building Fund and 
which are funded by the Education Fund.  Dave Tanner said that the Board should scrutinize 
projects to make sure an agency or institution is only programming a project that is their number 
one priority.  There should be a separation of the feasibility and planning process from the design 
process.  True programming takes from six to eight months and consists of design that has been 
put in place without the drawings.  Senator Wayne Harper encouraged further discussion and 
consideration on this issue in order to validate the Board’s processes and make sure the are 
moving forward in the best interest of the state. 
 
While discussing the Capital Development Prioritization, Representative Gage Froerer 
encouraged the Board to look at the critical needs of the state in determining rankings.  Chair 
Carnahan reminded the Board that they should look at each request individually.  Several Board 
members suggested that the “pipeline mentality” for projects should be taken away and should not 
be consideration when doing the prioritization.  
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The general feeling of the Board was that previous programming should not determine whether a 
project receives funding.  Members of the Legislature recommended that Alan Bachman write an 
Administrative Rule for the Board which clarifies the processes involving programming and future 
funding.  Chair Carnahan encouraged future discussion on this issue at the Board’s Business 
Meeting.   
 
There was some discussion concerning the phased funding of the U of U Infrastructure project 
and the revenue bonds that are being proposed.  It was suggested that the University’s Capital 
Improvement money be used over the next couple of years until this infrastructure project is 
complete. 
 
The Board agreed that additional discussion and comments on phased funding should continue at 
future Building Board Business Meetings. 
 
 ADJOURNMENT 
 
The meeting adjourned at 3:33 pm 


